Agile Management – introduction to the product development process
The introduction of agile methods in product development leads to an
improvement in project results. In this way, project goals of classic project
management can be achieved more precisely, such as introduction dates and
product costs. As part of the introduction of agile working methods, agile project
management was carried out in various companies by Dr. Schneider introduced,
improved and further developed.
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Details
Agile project management offers enormous advantages but also challenges. One
advantage is the significantly better achievement of the project goals, another
the promotion of initiative, creativity and personal responsibility of the team
members. The feasibility of all product requirements is evaluated, especially in
the start-up phase (pre-development). Critical requirements are focused by the
team or passed on to the project of the next but one generation. This saves
additional development time without jeopardizing the introduction date
The classic project plan with its phases specifies the work packages and
requirements. Using the agile methods Kanban and Scrum, the packages are
processed more precisely and in a more plannable manner. Challenges are
visible much earlier, so that countermeasures can be started in good time.
The work room (war room) of the agile new development team is the place of
documentation and the meeting room. The project plan, the Kanban board with
the current and next tasks hang here. The management can see the project
status, the documentation as well as the current and upcoming tasks at all times.
Special requirements lie with the superiors of the project team. The agile method
requires a new understanding of roles. It is the change of the manager from the
classic distribution of tasks and control to the provider of capacities and
competencies. This encourages and strengthens initiative and a sense of
responsibility among team members.
The introduction of agile project management takes place through a transparent
pilot project combined with public team meetings and discussions.
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